Purpose: Pave Burwell Road from the existing to the Fauquier County line

Updates:
- Modification of design task order was approved November 2017.
- Field survey is complete.

Status: Under Design
- Construction begins- February 2018.
Purpose: Construct station improvements

Project Summary:
- Expand station and lengthen platform.
- Additional parking spaces.
- Expand train storage to house longer trains.
- Estimated Project Cost - $56 million.

Related projects:
- Add 10 expansion coaches to lengthen VRE Manassas Line trains.
- Third main track on the Norfolk Southern Railway from the VRE Broad Run station to Grant Avenue in Manassas.
Discovery Boulevard Extension

Purpose: Construct 2 lane roadway to Hornbaker Road

Updates:
- The traffic signal warrant analysis indicated that a signal is warranted at the Discovery Blvd/Hornbaker Road intersection.
- A design modification was submitted for additional traffic engineering services to incorporate signal work.

Status: Under Design
- Construction award - Spring 2018.
Purpose: Construct sidewalks on Discovery Boulevard, Innovation Drive, and University Boulevard

Updates:
- The sidewalk location was selected to avoid utility conflicts. The location of the sidewalk is adjacent to southbound Discovery Boulevard.
- Construction award - May 2018.

Status: Under Design
- Construction award - May 2018.
Purpose: Construct bus storage yard and maintenance facility

Updates:

- Awaiting financial close and approval of Concessionaire payment agreement for the I-66 Express Lanes.
- Release of previously awarded NVTA funds for facility construction is tied to the I-66 Express Lanes agreement. Financial close has been postponed several times.

Status: Under Design

- Once NVTA funds are released to PRTC Notice to Proceed will be issued to construction contractor.
Route 28, Phase II

Purpose: Four lane widening of Route 28 from Fitzwater Drive to Vint Hill Road

Updates:
- Bridge work is ongoing.

Status: Under Construction

Photo Courtesy of Roger Snyder
Route 28, Phase III

Purpose: Six lane widening of Route 28 from Linton Hall Road to Pennsylvania Avenue

Updates:
- Review of the detailed technical construction proposal was completed on October 31, 2017. Comments were sent to the contractor requesting clarification for some items.
- Currently in negotiation with Shirley Contracting.

Status: Under Design
- Contract award - December 2017.
Vint Hill Road Extension

Purpose: Construct a turn lane on Vint Hill Road from Sudley Manor Drive to Kettle Run Road

Updates:
- Extension of Colonial gasoline pipeline encasements is ongoing.
- Extension of William gasoline pipeline encasements will be scheduled for a later date.
- Utility notice to proceed anticipated in January 2018.
- Williams and Colonial Pipelines are designing the pipeline encasements that will extend the gasoline pipeline and will cost an estimated $2.5M. Gas companies will use the same contractor to construct the pipeline encasements.

Status: Under Design
- Construction ends- September 2019.
Purpose: Construct bridge replacement over railroad

Updates:
- Plan revision is complete.
- Construction restart anticipated for early spring 2018.

Status: Under Construction
- Citizen Information Meeting was held in late 2011.
- Public Hearing was held in fall 2013.
- Temporary road closure with detour in April 2015.
- New bridge opened in December 2016.
Dumfries Road Sidewalk Project

Purpose: Construct a sidewalk from Counselor Road to Tayloe Drive

Updates:
- Design is in progress.
- VDOT is in the process of completing NEPA documentation.
- Preliminary design submittal was made to PWC and VDOT in November 2017. Awaiting review agency’s comments (they have 30 days from the date of submission to provide comments).

Status: Under Design
- Design ends- February 2018.
- Construction begins- April 2018
- Construction ends- October 2018.
Dumfries Road Southbound Dual Lefts at Hoadly Road

Purpose: Construct an additional left turn lane from Route 234 to Hoadly Road

Updates:
- BOCS approved the construction contract award to the Ardent Company on October 17, 2017.
- Preconstruction meeting was held on October 25, 2017.
- Awaiting placement of construction materials and the installation of a signal.

Status: Under Construction
- Construction ends- June 2018.
Minnieville Road

Purpose: Four lane widening from Spriggs Road to Route 234

Updates:
- Utility relocations were completed in November 2017.
- Construction has started to improve the westbound Spriggs Road intersection with Minnieville Road to include 2 left turn lanes, 2 through lanes and 1 right turn lane.
- Half of the Conspan Bridge has been placed.

Status: Under Construction
- Construction ends - October 2018.
Route 616 Old Centreville Road Bridge

Coles Magisterial District

Purpose: Bridge rehabilitation over Bull Run

Updates:
- Project was completed in October 2017.

Status: Project Completed
- This will be the last report for this project.
Purpose: Construct approximately a 230 space lot in the northeast quadrant of I-66 and Route 15

Updates:
- Awarded design contract on October 24, 2017.
- Kickoff meeting is scheduled for early December 2017.

Status: Under Design
- Construction ends- Spring 2019.
Route 1596 Williamson Boulevard

Purpose: Construct turn lane and install traffic signal at Stonehouse Drive

Updates:

- Pre-Field Inspection was completed in October 2017.
- Posting of willingness is anticipated for early 2018.

Status: Under Design

- Design advertisement - date to be determined.
Transform 66- Outside the Beltway

Purpose: Construct two new express lanes in each direction on I-66 from I-495 to Gainesville (University Boulevard) and multimodal improvements to address current congestion and future needs.

Updates:
- EMP advancing geotechnical investigations, survey, and early design.
- Design Public Hearings were held November 13th, 14th, and 16th.

Status:
- Construction began- December 2017.
Updates:
- Design plans are finalized, but on hold pending the revision of sidewalk alignments at the Gideon Drive portion of one of the intersections.
- ROW plans cannot be finalized until all coordination concerning the proposed Gideon Drive ROW and temporary construction easements are complete.

Status: Under Design
- Construction begins- Spring 2018.
Old Bridge Road Sidewalk

Purpose: Construct a sidewalk and bus shelter from Mohican Road to Antietam Road

Updates:
- VDOT has submitted the project to FHWA for advertisement approval.
- Plans for installation of a new bus shelter at the existing bus stop are included.
- Awaiting VDOT authorization to advertise for construction.

Status: Under Design
- Construction begins- Spring 2018.
- Construction ends- Fall 2018.
Purpose: Construct a Shared Use Path from Country Club Drive to Exeter Drive

Updates:
- 100% design plans submitted to VDOT in November 2017.

Status: Under Design
- Construction advertisement- December 2017
- Construction award- January 2018.
- Construction begins- February 2018.
- Construction ends- Summer 2018.
Purpose: Construct a Shared Use Path from Four Seasons Drive to Talon Drive

Updates:
- Design and utility relocations are complete.
- Construction is being executed by Public Works Construction Services.

Status: Under Construction
- Construction ends - December 2017.
Fuller Heights Road

Potomac Magisterial District

Purpose: Intersection improvements at Fuller Heights Road (Quantico Marine Corps Base Entrance)

Updates:

- The Naval Facilities Engineering Command (NAVFAC) issued a Request for Proposal in February 2017 but the project has not been awarded.
- The County project is on hold pending award of the Marine Corps Project.
- County and VDOT investigating project scope modification that does not rely on the execution of Marine Corps Project.
Quantico Station and Third Track

Project Summary:
- Provide a new second platform.
- Provide a new third mainline track.
  - Reduces conflicts with Amtrak and CSXT freight trains.
  - All tracks accessible to platform.
- Provide ADA-accessible bridge between all platforms and Marine Corps Base Quantico.
- Extend the existing platform for full-length trains.

Purpose: Construct station improvements and add a third track
Purpose: Widen Route 1 (Fraley Boulevard NB) from 2 to 6 lanes to serve two-way traffic with pedestrian/bike facilities

Updates:
- Pre-Field Inspection was completed in September 2017.
- Review underway by Town.
- Public meeting anticipated for early 2018.
- Only design has received funding.

Status: Under Design
- The survey, environment, and design process is estimated to go to 2020 and is currently 10 percent complete.
Route 234 and Stockbridge Drive Storm Water Management Pond Modification

Purpose: Modify pond

Updates:
- Project was completed in September 2017.

Status: Project Completed
- This will be the last report for this project.
Route 234 Pedestrian Improvements

Purpose: Construct a sidewalk from Four Seasons Drive to 0.11 miles north of Four Seasons Drive.

Updates:
- Final design plan submission submitted in September 2017.
- Contract advertisement is anticipated for December 2017.

Status: Under Design
- Design final submission- Fall 2017.
- Construction advertisement-December 2017.
Purpose: Construct a sidewalk/multi-use trail from Route 1 to the back of the entrance of Rippon Lodge

Updates:
- Final design plan submission occurred in October 2017.
- Permit preparation is ongoing.

Status: Under Design
- Construction advertisement- January 2018.
- Construction begins- February 2018.
Horner Road Sidewalk Project

Purpose: Construct a sidewalk from Forest Glen Road to Kilby Elementary School

Updates:
- Design and environmental permitting are ongoing.

Status: Under Design
- Design ends- December 2017.
- Construction begins- April 2018.
Opitz Boulevard Sidewalk Project

Purpose: Construct a sidewalk from Potomac Library to Potomac Center Boulevard

Updates:
- Preliminary Design Submittal was made to PWC and VDOT in September 2017.
- NEPA compliance will be completed by VDOT.
- Design waiver to decrease the buffer width requested from VDOT to reduce the ROW impacts.

Status: Under Design
- Construction begins-May 2018.
- Construction ends- September 2018.
Powell’s Creek Pedestrian Footbridge

Purpose: Construct a sidewalk and pedestrian footbridge over Powell’s Creek at Route 1

Updates:
- The contractor performed a concrete integrity test on October 17, 2017.
- Utility work is completed.
- One caisson will require reinforcement to meet code. A solution proposed by the contractor is to build additional small shafts and attach them to the larger shaft. The proposed solution is under VDOT review. A resolution is the contractor’s responsibility.

Status: Under Construction
Rippon Station Improvements

Purpose: Construct station improvements

Project Summary:
- Provide a new side platform.
- Provide a new ADA-accessible pedestrian bridge with two elevators and stair towers to access platforms.
- Lengthen existing platform to serve full-length trains.
- Provide for future expansion of existing platform to serve the proposed third track.
Purpose: Construct a parking lot at Rippon Landing

Updates:
- The project involves construction of a 100 vehicle parking lot at the intersection of Admiral Black Drive and Blackburn Road.
- (90%) Pre-final design will be submitted early December 2017.

Status: Under Design
- Design ends- February 2018.
Purpose: Six lane widening on Route 1 from Featherstone Road to Mary’s Way

Updates:
- Demolition of businesses impacted by construction is anticipated to begin in January/February 2018.
- 70 parcels affected with 11 total takes.

Status: Under Construction
- Utility relocations begins- April 2018.
- Construction ends- November 2021.
Route 1/123 Interchange

Purpose: Construct grade separated interchange

Updates:
- Pile driving was completed for stage 1.
- Day and night closures for underground utilities continue.
- Traffic switch to new northbound lanes should occur in the next few weeks.

Status: Under Construction
- Phase I - Route 1 widening from Annapolis Way to Mary’s Way.
- Phase II - Interchange, unfunded ($100M).
Route 638 Blackburn Road at Rippon Boulevard

Woodbridge Magisterial District

Purpose: Intersection improvements

Updates:
- Developing additional material based on comments received from willingness.
- Public meeting was held on December 6, 2017.

Status: Under Design
- Project kickoff meeting held on January 2016.
- Survey has been completed.
- Posting of willingness in February 2017.
Southampton Street Sidewalk

Purpose: Construct a sidewalk from Montgomery Avenue to Pine Lane

Updates:
- Design is ongoing.

Status: Under Design
- Design ends- December 2017.
- Construction begins- Spring 2018.
Purpose: Create an app that provides route and schedule information

Updates:
- RFP released 10/30/17 for development of PRTC’s online and mobile app real time passenger information. Data is currently available to third parties on PRTC’s website.
- Initial release of real time mobile app did not result in a high-quality product.

Status: Under Design