## Transportation Contract Awards

<table>
<thead>
<tr>
<th>Project Name</th>
<th>Vendor</th>
<th>Date of Award</th>
<th>Engineers Estimate</th>
<th>Contract Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Maureen Caddigan Way (formally Inn Street)</td>
<td>Core Contractors, LLC.</td>
<td>June 18, 2019</td>
<td>$1,233,453.81</td>
<td>$980,570</td>
</tr>
<tr>
<td>Horner Road Sidewalk</td>
<td>Tavares Concrete Company</td>
<td>September 3, 2019</td>
<td>$253,795.50</td>
<td>$227,088.69</td>
</tr>
</tbody>
</table>
Recently Completed Projects
Discovery Boulevard Extension (Thomasson Barn Road Extension)

**Purpose:** Construct two lane roadway with terminus at Hornbaker Road

**Updates:**
- Ribbon cutting was held on June 13, 2019.
- Punch list items are ongoing.
- This will be the last report for this project.

**Status: Complete**
- Construction began – November 2018.
- Construction ended – April 2019.
Dumfries Road North Shared Use Path

Purpose: Construct a Shared Use Path from Country Club Drive to Exeter Drive

Updates:
- Ribbon cutting is scheduled for September 4, 2019.
- This will be the last report for this project.

Status: Completed
- Construction award – October 2018.
- Construction began – November 2018.
- Construction ended – August 2019.
Purpose: Construct a parking lot at Rippon Landing

Updates:
- Ribbon cutting was held on June 1, 2019.
- Construction of the trail extension is complete.
- Parking lot construction is complete.
- Punch list items are being addressed.
- This will be the last report for this project.

Status: Complete
- Construction ended – August 2019.
Blackburn Road Pedestrian Improvements

Purpose: Construct a sidewalk/multi-use trail from Route 1 to the newly constructed Neabsco Boardwalk across from Rippon Lodge

Updates:
- Ribbon cutting was held on June 1, 2019.
- Project construction is complete.
- Punch list items are being addressed.
- This will be the last report for this project.

Status: Complete
- Construction ended – walk through with Parks and Recreation is scheduled for April 25, 2019.
Active Projects
Burwell Road

Purpose: Pave Burwell Road from the existing paved road to Fauquier County line

Updates:
- Construction authorization granted by VDOT on June 5, 2019.
- All necessary permits were acquired.
- County forces began construction on July 19, 2019.

Status: Under Construction
Broad Run Station and Yard Improvements

**Purpose:** Expand station and train storage capacity

**Updates:**
- Preliminary engineering design and NEPA evaluation underway.
- Property acquisition appraisal review underway.
- Aviation analysis for Federal Aviation Administration review and approval underway.
- Ongoing coordination with Prince William County, Manassas Regional Airport, City of Manassas, and Federal Transit Administration.

**Status: Under Design**
- Final design begins – 2020.
- Construction complete – 2024.

**Related Projects:**
- Route 28, Phase III
Innovation Pedestrian Improvements

Purpose: Construct sidewalks on Discovery Boulevard, Innovation Drive, and University Boulevard

Updates:
- Right-of-Way acquisition began February 2019 and is ongoing with 5 out of 9 parcels acquired.
- VDOT approved George Mason’s request to the use of a Right-of-Entry instead of a temporary construction easement.

Status: Under Design
- Construction award – Fall 2019.*
- Construction begins – Spring 2020.*
- Construction ends – Summer 2020.*

*Timeline date changed due to a delay in the Right-of-Way process.
OMNIRIDE Western Maintenance Facility

Purpose: Construct bus storage yard and maintenance facility

Updates:
- Construction is underway, and the facility is planned to open mid 2020.

Status: Under Construction
Purpose: Four lane widening of Route 28 from Fitzwater Drive to Vint Hill Road

Updates:
- Project is nearing 95% completion and on schedule for 100% completion in October 2019, ahead of schedule.

Status: Under Construction
- Construction ends – October 2019.
Route 28, Phase III

Purpose: Six lane widening of Route 28 from Linton Hall Road to Pennsylvania Avenue

Updates:
- Preconstruction meeting was held on August 23, 2019.
- Signal permit applications are in progress.
- Change Order for VDOT bridge over Broad Run joint closure work was finalized with Shirley Contracting Company and has been approved.
- Right-of-Way activities have begun.
- Bridge work has begun.

Status: Under Construction
- Construction began – August 2019.
- Construction ends – Spring 2022.
Purpose: Construct a turn lane on Vint Hill Road from Sudley Manor Drive to Garry Glen Road

Updates:

- Construction activities are nearing completion.
- Kettle Run and Vint Hill were opened to the traveling public on August 2, 2019.
- Sidewalk connection near school is complete and open to pedestrians.

Status: Under Construction

- Construction began – October 2018.
- Construction ends – October 2019.
Intersection Improvements at Prince William Parkway and University Boulevard

**Purpose:** Construct intersection improvements at the intersection of Prince William Parkway and University Boulevard (Quadrant Roadway Intersection)

**Updates:**
- Public Information Meeting was held on May 20, 2019.
- 30% plans were submitted to VDOT in July 2019 for review and comment.
- Design activities are ongoing.

**Status: Under Design**
University Boulevard Extension

Purpose: Construct two lane roadway from Edmonston Drive to Sudley Manor Drive

Updates:
- Public Information Meeting was held on June 12, 2019 at Chris Yung Elementary School.
- Preliminary Field Inspection plan submitted to VDOT on July 22, 2019.
- Comments from the public hearing were posted on the Transportation website on August 14, 2019.

Status: Under Design
- Design began – November 2018.
- Construction begins – April 2021.
Balls Ford Road Interchange

Purpose: Design and Construct a Diverging Diamond Interchange at Route 234 Bypass and relocated Route 621 (Balls Ford Road)

Updates:

- County received four responses to the RFQ on June 19, 2019 from interested teams. The County shortlisted all four offerors.
- Anticipate RFP to be released to all offerors on September 25, 2019 after it was approved by VDOT and the County Attorney’s office.

Status: Under Design

- RFP anticipated to post – September 2019.
- Detailed proposals due – Winter 2020
- Proposals review/contract award – Spring 2020
- D/B Project ends – December 2022.
Balls Ford Road Widening

Purpose: Widening from two to four lanes from Doane Drive to Route 234 Business

Updates:
- The County is in the process of determining the feasibility of constructing a duct bank for communication lines under separate contract to better manage relocation.
- BOCS endorsed the final design plans on July 16, 2019.

Status: Under Design
- ROW begins – Fall 2019.
- Construction begins – March 2021.
- Construction ends – November 2022.
Dumfries Road Sidewalk Project

Purpose: Construct a sidewalk from Counselor Road to Tayloe Drive

Updates:
- Bid document was submitted to VDOT on July 12, 2019 for review and comment.
- VDOT established a 12% Disadvantaged Business Enterprise (DBE) goal for project.
- Awaiting VDOT authorization to advertise.

Status: Under Construction
- Design ended – July 2019.*

*Timeline date changed due to a delay in the Right-of-Way process.
Brentsville Road Interchange at the Parkway

Purpose: Construct an innovative interchange at Route 234 and Brentsville Road

Updates:
■ A response is being finalized by Transportation and the Purchasing Office to request submission of detailed proposals from interested offerors. Responses will be sent in September 2019.

Status: Proposal Review
■ Detailed proposal due – Fall 2019.
■ Construction ends – TBD
Purpose: Extend surface road from the end of the existing tarmac beyond General Trimbles Lane

Updates:
- Right-of-Way is completed.
- County forces scheduled to start drainage activities in August 2019.
- The County received VDOT construction authorization.

Status: Under Construction
- Design ended – April 2019.
Purpose: Construct turn lane and install traffic signal at Stonehouse Drive

Updates:
- Right-of-Way and utility phase is underway.
- Anticipated to be construction by on-call staff. A final determination will be made once the Right-of-Way phase is complete.

Status: Under Design
- Construction begins – if done in-house, construction is scheduled to start by end of 2019.
Purpose: Operational Improvements at Fauquier Drive

Updates:
- Preliminary design is underway.
- Extend southbound Route 28 right turn lane and Intersection reconfiguration.

Status: Under Construction
Transform 66- Outside the Beltway

Purpose: Construct two new express lanes in each direction on I-66 from I-495 to Gainesville (University Boulevard) and multimodal improvements to address current congestion and future needs.

Updates:
- Construction activities are ongoing with blasting, beam lifts, Park and Ride construction, interchange construction in Fairfax.
- Traffic impacts and lane closure information are available to the public at transform66.org.

Status: Under Construction
- Construction began – December 2017.
Updates:

- Lot is anticipated to be partially opened in October 2019 with 960 spaces.
- Full lot will be approx. 2000 spaces when completed at the end of 2022.
- Construction is underway.
- Activities include curb and gutter, lighting, and tie in work on University Drive.
Transform 66- Outside the Beltway-
Balls Ford Road Parking Lot

Updates:
- Lot is anticipated to be completed and opened to the public in December 2022.
- Clearing and grubbing is complete.
- Grading and drainage underway.
- Construction underway.
- Approx. 1300 spaces.
Gemini Way

Purpose: Intersection improvements including a 635 linear sidewalk along Minnieville Road.

Updates:
- Surveying and base mapping were completed on June 19, 2019.
- Preliminary design plans are in progress.
- Kick-off/scoping meeting is scheduled for early September 2019.

Status: Under Design
- Final design plans – November 2019.
- Construction begins – April 2020.
Neabsco Mills Road

**Purpose:** Four lane widening from Route 1 to Dale Boulevard

**Updates:**
- VDOT performing final review of County responses on Right-of-Way plans.
- VDOT authorization to initiation acquisition expected in November 2019.

**Status: Under Design**
- Final design plans – December 2019.
- ROW authorization – Fall 2020.
- Construction begins – March 2021.
- Construction ends – April 2023.
Smoketown Road/Opitz Boulevard Pedestrian Improvements

Neabsco and Occoquan Magisterial Districts

Purpose: Reconstruction of ADA ramps and crosswalk at the intersection of Smoketown Road and Opitz Boulevard

Updates:
- Bid document was sent to VDOT for review.
- County is finalizing all needed Right-of-Way easements acquisition.

Status: Under Design
- Construction ends – Fall 2020.
Mill Street Crosswalk and ADA Ramps

Purpose: Improve crosswalks and ADA ramps

Updates:
- Preliminary design is underway.
- Kickoff/Scoping meeting was held on July 16, 2019.
- Conceptual designs in progress.

Status: Under Design
- Design ends – October 2019.
Purpose: Construct a sidewalk from the entrance of Tacketts Mill to Minnieville Road

Updates:
- NEPA document was completed by VDOT.
- Comments were received and addressed.
- Right-of-Way plans were resubmitted to all reviewing agencies for review and approval.
- Final plan submission to all reviewing agencies at the end of August 2019.

Status: Under Design
- Design began – August 2018.
- Design ends – Fall 2019.
- Construction begins – Winter 2021.*
- Construction ends – Summer 2021.*

*Timeline dates changed due to a delay in the Right-of-Way process.
Purpose: Intersection improvements at Fuller Heights Road (Quantico Marine Corps Base Entrance)

Updates:
- A contract modification was processed for JMT to complete the design phase.
- Design activities are ongoing.
- Base coordination is ongoing.

Status: Under Design
- Right-of-Way to VDOT – September 2019
- Construction ends – Fall 2021.
Maureen Caddigan Way (formally Inn Street)

Purpose: Construct a connection between Joplin Road (existing Inn Street) and Jefferson Davis Highway – Route 1

Updates:
- Preconstruction meeting was held on July 1, 2019.
- Construction has begun.

Status: Under Construction
- Design ended – May 2019
- Construction ends – October 2019.
Quantico Station Improvements

Purpose: Construct station improvements

Updates:
- Final design underway.
- Temporary platform construction NTP and construction anticipated September 2019.

Status: Under Design
- Design completed – Fall 2019.
- Construction complete – TBD.

Related Projects:
- Arkendale to Powell’s Creek 3rd track by DRPT.
Purpose: Widen Route 1 (Fraley Boulevard NB) from 2 to 6 lanes to serve two-way traffic with pedestrian/bike facilities.

**Updates:**
- Public hearing was approved in July.
- Environmental documents out for review and comment.
- Design activities are ongoing.
- Discussions are ongoing on how to fund the remainder of the project.

**Status: Under Design**
- Design began – Fall 2017.
- Construction begins – TBD.
Annapolis Way

Purpose: Roadway improvements for Annapolis Way

Updates:
- Design of Marina Way extension and North Woodbridge area plan TIA will also be included in this task.
- Various changes to the area and work by others, has provided an opportunity to analyze new risks, evaluate alternatives, and select the best path forward for added value to the project and the surrounding area.

Status: Under Design
- Construction begins – TBD.
- Construction ends – TBD.
Express Drive Sidewalk

Purpose: Construct missing section of the sidewalk at the front of the Woodbridge VRE station to improve commuter safety

Updates:
- VDOT construction is complete.
- Awaiting PWC Public Works to resume construction.

Status: Under Construction
- Construction began – November 2018.
- Construction ends – Fall 2019.
Horner Road Sidewalk Project

Purpose: Construct a sidewalk from Forest Glen Road to Kilby Elementary School

Updates:
- Bid opening was held on August 6, 2019. Tavares Concrete Company was the lowest responsive and responsible bidder with an estimated total bid amount of $227,088.69.
- Construction award approval by the BOCS is scheduled for September 3, 2019.

Status: Under Construction
- Construction ends – Fall 2019.
I-95 Auxiliary Lane

Purpose: Improve Operations, reduce weaving

Updates:
- Scope defined, schedule being developed.

Status: Preliminary Engineering
- Design starts late 2019.
Opitz Boulevard Sidewalk Project

Purpose: Construct a sidewalk from Potomac Library to Potomac Center Boulevard

Updates:
- Right-of-Way authorization was granted by VDOT.
- Bid document review is ongoing for advertisement in late October 2019.

Status: Under Design
- Construction advertisement – Fall 2019.
Rippon Station Improvements

Purpose: Construct station improvements

Updates:

- Preliminary engineering (PE) design and NEPA analysis are ongoing for side and island platform with completion pending CSXT design review and associated revisions.
- Ongoing coordination continues with CSXT and DRPT.

Status: Under design

- PE design complete – Fall 2019.
- Final design complete – 2020.
- Construction complete – 2022.

Related Projects:

- DC2RVA 3rd track by DRPT.
Route 1- Featherstone to Mary’s Way

Purpose: Six lane widening on Route 1 from Featherstone Road to Mary’s Way

Updates:

- Phase 1 is complete and Dominion relocation has begun.
- Phase 2 duct bank activities are 80% complete, and waterline activities are 80% complete.
- Phase 3 duct bank activities are 35% complete, and waterline activities are substantially completed.
- Road plans were submitted to VDOT.

Status: Under Construction

- Utility and waterline relocations began – August 2018.
- Road widening construction advertisement- Winter 2020.
- Roadway construction ends – Summer 2022.
Purpose: Six lane widening on Route 1 from Featherstone Road to Mary’s Way

Updates:
■ Construction activities are ongoing.
■ Bridge construction is ongoing.
■ Northbound lanes switched this fall.

Status: Under Construction
■ Phase I – Route 1 widening from Annapolis Way to Mary’s Way.
■ Phase II – Interchange, unfunded ($80M). Submitted to the Virginia Smart Scale Program for funding evaluation on August 8, 2018. Is not recommended for under current scenario.
Route 638 Blackburn Road at Rippon Boulevard

Purpose: Intersection improvements

Updates:
- Right-of-Way acquisition is completed.

Status: Under Design
- Construction through on-call – Fall 2019.
Potomac/Neabsco Mills Commuter Garage

Purpose: Construct a 1,414 space garage within the vicinity of the Neabsco Mills Widening Project.

Updates:
- Completed the endangered species surveys.
- Finding of Public Interest (FOPI) determination was completed and submitted to VDOT for information.
- Alternative plans are being prepared by consultants for County review.

Status: Under Design
- Location study began – March 2018.
- Location study ended – August 2018.
- Preliminary design began – Summer 2019.
Route 28 Corridor Feasibility Study-Environmental Assessment

Purpose: Complete the NEPA process to determine the best alternative to relieve congestion on Route 28.

Project Summary:
- Application for the Bypass permits is anticipated to be submitted to the Army Corps of Engineers in the fall.
- A public information meeting is scheduled for early Fall 2019.

Status: Ongoing
Purpose: To bring new/enhanced services to the western end of the County service area.

Updates:
- OMNIRIDE has been approved for funding for new or enhanced commuter transit services in the FY20 call for projects in the I-66 corridor:
  - Enhanced and expanded service to supplement new University Commuter lot opening Fall 2019.
  - Promotional support for slugging in the I-66 corridor.

Status: Projects were evaluated by Commuter Choice working group and funding was approved.
OMNIRIDE I-395 Commuter Choice

Purpose: To bring new/enhanced services to the eastern end of the County service area.

Updates:
- OMNIRIDE has applied for funding for new or enhanced commuter transit services in the FY20 call for projects in the I-95 corridor to support the extension of I-395 HOT lanes, including:
  - Continued funding for supplemental trips from Dale City and Horner Road to Pentagon-Rosslyn-Ballston.
  - Increased peak frequency on Prince William Metro Express connecting with Metrorail.
  - Increased peak frequency on Route 1 local bus.

Status: Projects currently being evaluated by Commuter Choice working group.
OMNIRIDE NOVA Transit Pass

Purpose: Partner with Woodbridge NOVA campus to offer discounted transit pass for students, faculty, and staff.

Updates:
- Flash pass for student/staff IDs.
- Expanded to include both the Manassas and Woodbridge campuses.
- Unlimited travel on local and Metro Express buses for the Fall semester (through December 31, 2019).

Status: Pass sales began August 19, 2019 for fall semester.
Purpose: Restructuring of western local services.

Updates:
- OMNIRIDE ready to introduce streamlined western local service routes:
  - Hub will be located near PWC Court House.
  - Includes Paratransit Pilot.

Status: Service to begin in late 2019.
Route 29 at Vint Hill Road

Purpose: Improve stopping sight distance

Updates:
- Detour completed.
- Construction ends September 2019.

Status: Under Construction
- Construction activities began early Summer 2019.

Photo courtesy of Fauquiernow.com