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Critical Milestones
	Design began in FY 06.

	Construction began in FY 09.

	Occupancy is scheduled for FY 10.
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RIVER OAKS STATION
¨

Strategic Plan Impact
Economic Development /
Transportation Human Services

Education Public Safety

Comprehensive Plan Impact
Cultural Resources Police

Economic Dev. Potable Water

Environment Schools

Fire & Rescue Sewer

Land Use Telecommunications

Libraries Transportation

Parks & Open Space

Funding Sources
	Fire Levy - The County-wide Fire Levy provides 

funds toward this project.

	Debt - Debt service will be paid from the County-
wide Fire Levy.

	D e v e l o p e r 
C o n t r i b u t i o n s 
(Proffers) - Developer 
contributions provide 
funds toward this 
project.

River Oaks Fire and 
Rescue Station

Lead Agency For This Project
Fire & Rescue

Project Description
This project replaces the Newport Fire and Rescue 
Station identified in the FY 02-07 CIP, as well as a 
proposed proffered site for a station on Cherry Hill 
Road.  A comprehensive station location study was 
conducted in 2000 which recommended co-locating 
these two stations into one.

The River Oaks Fire and Rescue Station will be located 
near the intersection of River Ridge Boulevard and 
Jefferson Davis Highway and will be approximately 
25,000 square feet.  The station will be equipped with 
a pumper, tanker, rescue squad, basic life support 
(BLS), and an advanced life support (ALS) ambulance.  
Volunteer fire protection will be provided by the 
Dumfries-Triangle Volunteer Fire Department, while 
rescue and emergency medical services will be provided 
by the Dumfries-Triangle Rescue Squad.  Career 
personnel staffing will be a 24-hour medic unit and a 
daytime pumper.

Service Impact
	Response Time Improvements - The River Oaks 

station’s first due area will experience response 
time improvements.  System-wide response time 
improvements are projected to improve with the 
addition of a new station to help ease the burden on 
existing stations.



43 River Oaks Fire and Rescue Station

FUNDING SOURCES
Total Project 

Estimate
Prior Years' 

Actual Current Year FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 10 - 15 Future Years

Proffers/General Fund 1,535,407          753,622             781,785           -                       -                       -                        -                        -                       -                       -                       -
Delinquent Taxes -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
Fire Levy 4,896,028          4,896,028          -                       -                       -                       -                        -                        -                       -                       -                       -
Solid Waste Fees -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
Stormwater Management Fees -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
Debt 5,265,909          5,265,909          -                       -                       -                       -                        -                        -                       -                       -                       -
Fuel Tax -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
State/Federal -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
Proffers Identified 280,394             -                        -                       280,394           -                       -                        -                        -                       -                       280,394           -
Proffers Projected -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
Other -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -

TOTAL $11,977,738 $10,915,559 $781,785 $280,394 $0 $0 $0 $0 $0 $280,394 $0

COST CATEGORIES

Planning 100,000             300                    90,000             9,700               -                       -                        -                        -                       -                       9,700               -
Property Acquisition 1,555,933          1,030,933          525,000           -                       -                       -                        -                        -                       -                       -                       -
Design 475,000             461,123             13,877             -                       -                       -                        -                        -                       -                       -                       -
Construction/Utility Relocation 7,744,663          586,148             2,000,000        4,113,347        1,045,168        -                        -                        -                       -                       5,158,515        -
Project Management 401,751             401,751             -                       -                       -                       -                        -                        -                       -                       -                       -
Construction Management 209,774             -                        100,000           109,774           -                       -                        -                        -                       -                       109,774           -
Occupancy 1,443,956          -                        691,000           752,956           -                       -                        -                        -                       -                       752,956           -
Telecommunications -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -
Debt Issuance Costs 46,661               46,661               -                       -                       -                       -                        -                        -                       -                       -                       -
Project Contingency -                         -                        -                       -                       -                       -                        -                        -                       -                       -                       -

TOTAL $11,977,738 $2,526,916 $3,419,877 $4,985,777 $1,045,168 $0 $0 $0 $0 $6,030,945 $0

BALANCE $0 $8,388,643 ($2,638,092) ($4,705,383) ($1,045,168) $0 $0 $0 $0 ($5,750,551) $0

APPROPRIATIONS FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 10 - 15 Future Years

Revenues 11,697,344
Expenditures 11,697,344
Unappropriated Revenues (280,394)            280,394           -                       -                        -                        -                       -                       280,394           -
Unappropriated Expenditures (280,394)            280,394           -                       -                        -                        -                       -                       280,394           -

OPERATING IMPACTS Current Year FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 10 - 15

Facility Operating Cost -                       -                       500,000           500,000           500,000            500,000           500,000           2,500,000
Program Operating Cost -                       -                       -                       -                        -                        -                       -                       -

Total Operating Cost $0 $0 $500,000 $500,000 $500,000 $500,000 $500,000 $2,500,000

Debt Service 467,875           456,750           445,163           433,538           421,913            410,275           398,625           2,566,264

Total Operating and Debt Service $467,875 $456,750 $945,163 $933,538 $921,913 $910,275 $898,625 $5,066,264

Operating Revenue -                       -                       -                       -                        -                        -                       -                       -

GENERAL FUND REQUIREMENT $467,875 $456,750 $945,163 $933,538 $921,913 $910,275 $898,625 $5,066,264

CIP

CIP

Appropriated
Project Budget

Appropriations


